
Table 1. Augmentation request for the most critically needed additional work. The total augmentation request is for $412,788
or 11% of the, project.

P.I. Team Requested Change in Scope of Work Funding Request Comments/Rationale
Frontier Geosciences ’ QA/QC oversight wlDFG .’ $71,330 This work is project-wide and was deemed of most critical significance

5% external QA duplicate sample analyses $42,458 for funding by both the Science Review Committee
SJSUF overhead for pass-thru $6,500 and all Project Pl’s

Larry Walker Associates Phase 1 Modeling Work $38,000 Must be able to assist Pl’s in developing their task-specific
numeric models within six months

DFG Signif. increased project management duties, $199,500 Explanation of DFG Project Mgmt personnel increase:
including more frequent communications and a) Increase Max Puckett from 0.5 to 1.0 PY

meetings; longer duration project period, Cost = $51,000/yr x 3yrs = $153,0,00 total increase
integration and standardization of data for interpre- b) Increase Mark Stephenson time from 0.3 to 0.45 PY
tive repods, QAPP preparation, greatly increased Cost = $15,500/yr x 3yrs = $ 46 50.0 total increase

QNQC internal oversight]coparfici=pation, $55,000 c) Scientific Review Committee augment = $55,000
¯ integrate all PI reports & produce

~’-
interpretive integrated reports, logistics coord.,

mgmt of 16 subcontracts (much higher than original), With augment the cost of project management will have
database development and management, & additional, been increased from 7 to 10% of total project costs

funding for Sci Rev Comm work (55K)

TOTAL REQUEST $412,788
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